

GOVERNMENT OF RAJASTHAN  
Department of Information Technology & Communication

No. F 5(454)/DoIT/Tech/11/4585

Dated: 30-11-11

CIRCULAR

It has been noted that in some IT projects involving supply of hardware as well as development of software, the hardware is purchased much before the development of application software.

The Public Accounts Committee in its meeting dated 28-29 July, 2011 has also taken serious note of this fact.

It is therefore enjoined upon all that in IT projects involving hardware and software, procurement of hardware should be done at an appropriate time. If the hardware is to be procured for the application software being developed, it should not be purchased much in advance so as to ensure optimum utilization of all the available computer resources.

All the departments must also ensure that the computer hardware procured and software developed is put to immediate use without any time lag and is optimally utilized.

27/2/11  
Secretary & Commissioner, IT&C

Copy for information & necessary action to:

1. P.S. to Chief Secretary, Rajasthan, Jaipur
2. All Additional Chief Secretaries, Rajasthan, Jaipur
3. All Principal Secretaries, , Rajasthan, Jaipur
4. P.S. to Principal Secretary, Department of Information Technology & Communication, Rajasthan, Jaipur
5. All Secretaries , Rajasthan, Jaipur
6. Sr. P.A. to Secretary & Commissioner, Department of Information Technology & Communication, Rajasthan, Jaipur
7. All Heads of Departments, , Rajasthan
8. All District Collectors, Rajasthan

27/2/11  
Secretary & Commissioner, IT&C